Construction Status Update

Construction of the collection system pipelines has been ongoing for more than one
year, and the pipeline contracts will be completed this summer. Construction under the
pump station contract has begun and is planned for completion in early 2015. The table
and map, below, summarize the construction progress through December 2013. Street
segments shown in green on the map have completed the pipeline installation.

Collection System Construction Summary

Contractor ARB Inc. W.A. Rasic Mitn. Cascade
Contract Value $26,223,855 $29.425,000 $8,676,850
Value to Date $20,810,369 $22,534,134 0
Planned Substantial 7/8/2014 7/1/2014 2/18/2015
Completion Date

% complete 83% 80% 0%
Major Work Completed (through Dec. 2013) Total To Date
Blocks/Segments completed 220
Total feet of pipe laid 204,000
Number of laterals installed 3,300

Areas of work for December 2013:
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